
11/1/2016 20161102

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

CNQ019 Pay Period:  11/1/2016Contract: Estimate Number: 0004 to  11/02/2016Estimate Type: Progress Estimate Approved:No

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

08/10/2016

%

$0.00

50.0

68.0

68.0

136.00

%Percent Complete($):

%Percent Behind:

CUMBERLAND

42.96

Date Notice to Proceed: 08/10/2016

09/28/2016

10/16/2016

11/03/2016

$995,152.70

$995,152.70

$910,716.80 $2,806.86$907,909.94

$0.00

$0.00Test Report Payment Adjustments:

$910,716.80 $907,909.94 2,806.86

$910,716.80 $2,806.86$907,909.94

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing (microsurfacing) on U.S. 70N (S.R. 24)

93.04

20161102

Project(s): 18004-3226-94, 18004-8226-14, 18009-3229-94, 18009-8229-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

STP/HSIP-24(63)19.38 70000.0018004-3226-94 00From Putnam County Line To SR-1
N/A52.84 70002,806.8618004-8226-14 00The resurfacing (microsurfacing) on U.S. 70N (S.R. 24) from
STP/HSIP-68(44)9.00 70200.0018009-3229-94 20From SR-28 To East of Cox Valley Road
N/A18.79 70500.0018009-8229-14 50The resurfacing (microsurfacing) on S.R. 68 from U.S. 127 (S

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18004-3226-94 0100 9004 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

-3.000

$0.00

$-1,260.00

108-07 LIQUIDATED DAMAGES

18004-8226-14 0100 9005 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

-10.000

$0.00

$-4,200.00

108-07 LIQUIDATED DAMAGES

18009-3229-94 0100 9006 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

-2.000

$0.00

$-840.00

108-07 LIQUIDATED DAMAGES

18009-8229-14 0100 9007 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

-3.000

$0.00

$-1,260.00

108-07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18004-3226-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

18004-8226-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90010100

-12,800.10-12,800.100

-151.14-151.140

18009-3229-94 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

18009-8229-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90030100

-4,061.90-4,061.900

0.000.000

18004-3226-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $60.00

0.000

7.090

$0.00

$425.40

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

18009-3229-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $60.00

0.000

7.100

$0.00

$426.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18004-8226-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $300.00

0.000

0.000

$0.00

$0.00

403-01.01 BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

18009-8229-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $300.00

0.000

0.000

$0.00

$0.00

403-01.01 BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)

18004-8226-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

17.000 $300.00

9.860

13.360

$2,958.00

$4,008.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

18009-8229-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $300.00

0.000

6.730

$0.00

$2,019.00

403-05.01 BITUMINOUS MATERIAL (FOG
SEAL) SHOULDER

18004-8226-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

323.000 $740.00

0.000

326.680

$0.00

$241,743.20

414-03.01 EMULSIFIED ASPHALT FOR
MICRO-SURFACING

18009-8229-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

102.000 $740.00

0.000

101.641

$0.00

$75,214.34

414-03.01 EMULSIFIED ASPHALT FOR
MICRO-SURFACING
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2,578.132,578.13 0.000.0018004-8226-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,695.000 $88.75

0.000

2,578.130

$0.00

$228,809.04

414-03.02 AGGREGATE FOR MICRO
SURFACING

18009-8229-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

851.000 $88.75

0.000

801.320

$0.00

$71,117.15

414-03.02 AGGREGATE FOR MICRO
SURFACING

18004-3226-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000.00

0.000

2.000

$0.00

$6,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

18009-3229-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,000.00

0.000

3.000

$0.00

$9,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

18004-3226-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $40.00

0.000

52.000

$0.00

$2,080.00

705-04.25 GUARDRAIL & BARRIER
DELINEATOR

18009-3229-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $40.00

0.000

41.000

$0.00

$1,640.00

705-04.25 GUARDRAIL & BARRIER
DELINEATOR
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 100.00100.00 0.000.0018004-3226-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $1.50

0.000

100.000

$0.00

$150.00

706-01 GUARDRAIL REMOVED

18009-3229-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $1.50

0.000

150.000

$0.00

$225.00

706-01 GUARDRAIL REMOVED

18004-8226-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,400.00

0.000

1.000

$0.00

$16,400.00

712-01 TRAFFIC CONTROL

18009-8229-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $16,400.00

0.000

1.000

$0.00

$16,400.00

712-01 TRAFFIC CONTROL

18004-3226-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

18009-3229-94 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18004-3226-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

18009-3229-94 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

18004-8226-14 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

589.000 $3.25

0.000

597.500

$0.00

$1,941.88

712-06 SIGNS (CONSTRUCTION)

18009-8229-14 0100 0060 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

323.000 $3.25

0.000

269.000

$0.00

$874.25

712-06 SIGNS (CONSTRUCTION)

18004-3226-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $28.00

0.000

132.000

$0.00

$3,696.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

18009-3229-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $28.00

0.000

45.000

$0.00

$1,260.00

713-02.14 FLEXIBLE DELINEATOR (WHITE)

18009-3229-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

132.000 $5.85

0.000

126.000

$0.00

$737.10

713-02.21 SIGN POST DELINEATION
ENHANCEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 20.0020.00 0.000.0018009-3229-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $95.00

0.000

20.000

$0.00

$1,900.00

713-16.20 SIGNS (DESCRIPTION)/
(CHEVRON)

18004-3226-94 0100 0080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $165.00

0.000

18.000

$0.00

$2,970.00

713-16.21 SIGNS (DESCRIPTION)/(STOP)

18009-3229-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $165.00

0.000

7.000

$0.00

$1,155.00

713-16.21 SIGNS (DESCRIPTION)/(STOP)

18004-3226-94 0100 0090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $175.00

0.000

6.000

$0.00

$1,050.00

713-16.22 SIGNS (DESCRIPTION)/(SEE
PLANS)

18009-3229-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $175.00

0.000

5.000

$0.00

$875.00

713-16.22 SIGNS (DESCRIPTION)/(SEE
PLANS)

18004-3226-94 0100 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $185.00

0.000

2.000

$0.00

$370.00

713-16.23 SIGNS (DESCRIPTION)/(SEE
PLANS)

18009-3229-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $185.00

0.000

0.000

$0.00

$0.00

713-16.23 SIGNS (DESCRIPTION)/(SEE
PLANS)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

18004-3226-94 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $150.00

0.000

0.000

$0.00

$0.00

713-16.24 SIGNS (DESCRIPTION)/(SEE
PLANS)

18009-3229-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.00

0.000

2.000

$0.00

$300.00

713-16.24 SIGNS (DESCRIPTION)/(SEE
PLANS)

18004-3226-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $105.00

0.000

8.000

$0.00

$840.00

713-16.25 SIGNS (DESCRIPTION)/(OBJECT
MARKER RIGHT)

18004-3226-94 0100 0130 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $165.00

0.000

2.000

$0.00

$330.00

713-16.26 SIGNS (DESCRIPTION)/(SCHOOL
SYMBOL (S1-1)

18004-3226-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $50.00

0.000

2.000

$0.00

$100.00

713-16.27 SIGNS (DESCRIPTION)/(AHEAD
(W16-9P)

18004-3226-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $60.00

0.000

2.000

$0.00

$120.00

713-16.28 SIGNS (DESCRIPTION)/(SCHOOL
(S4-5P)

18004-3226-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.00

0.000

2.000

$0.00

$300.00

713-16.29 SIGNS (DESCRIPTION)/(SPEED
LIMIT 15 MPH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0018004-3226-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $50.00

0.000

2.000

$0.00

$100.00

713-16.30 SIGNS (DESCRIPTION)/(WHEN
CHILDREN ARE PRESENT (S4-2P)

18004-3226-94 0100 0180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $140.00

0.000

0.000

$0.00

$0.00

713-16.31 SIGNS (DESCRIPTION)/(END
SCHOOL SPEED LIMIT (S5-3)

18004-3226-94 0100 0190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,123.000 $19.00

0.000

1,152.000

$0.00

$21,888.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

18009-3229-94 0100 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

345.000 $19.00

0.000

345.000

$0.00

$6,555.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

18004-3226-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $5.00

0.000

108.000

$0.00

$540.00

716-01.30 REMOVAL OF SNOWPLOWABLE
REFLECTIVE MARKER

18004-3226-94 0100 0210 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $18.00

0.000

90.941

$0.00

$1,636.94

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

Page 10RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 686.00686.00 0.000.0018004-3226-94 0100 0220 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

771.000 $8.00

0.000

686.000

$0.00

$5,488.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

18009-3229-94 0100 0150 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

410.000 $8.00

0.000

307.000

$0.00

$2,456.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

18004-3226-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $100.00

0.000

7.000

$0.00

$700.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

18009-3229-94 0100 0160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $18.00

0.000

42.000

$0.00

$756.00

716-02.09 PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

18004-3226-94 0100 0240 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $300.00

0.000

24.410

$0.00

$7,323.00

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

18009-3229-94 0100 0170 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $300.00

0.000

5.251

$0.00

$1,575.30

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/09/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 59.7459.74 0.000.0018004-3226-94 0100 0250 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $2,100.00

0.000

59.737

$0.00

$125,447.70

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

18009-3229-94 0100 0180 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $2,100.00

0.000

19.915

$0.00

$41,821.50

716-13.02 SPRAY THERMO PVMT MRKNG
(60 mil) (6IN LINE)

18004-8226-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,187.50

0.000

1.000

$0.00

$12,187.50

717-01 MOBILIZATION

18009-8229-14 0100 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,187.50

0.000

1.000

$0.00

$12,187.50

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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